

Study Planner App MVP

Project Management Simulation Report

Project Overview

This project is a 4-week Project Management simulation focused on planning and executing a Study Planner App MVP. The objective was to demonstrate structured project planning, timeline management, task breakdown, and phase-wise execution using ClickUp.

Project Duration

Start Date: 21 February 2026

End Date: 21 March 2026

Total Duration: 4 Weeks (28 Days)

Project Phases & Execution Plan

- Week 1 – Planning: Define MVP scope, identify target users, risk assessment, feature listing.
- Week 2 – Design: Wireframes, user flow mapping, feature prioritization, UX validation.
- Week 3 – Development: Core feature implementation, backend setup, integration, internal testing.
- Week 4 – Testing & Launch: QA testing, bug fixing, final review, launch preparation, post-launch plan.

Tools Used

- ClickUp – Project Planning & Gantt Chart Management
- GitHub – Documentation & Version Control

Key Deliverables

- 4-Week Project Timeline (Gantt View)
- Phase-wise Task Breakdown Structure
- Risk & Scope Documentation
- Structured Execution Roadmap

Conclusion

This simulation demonstrates practical understanding of MVP lifecycle planning, time-bound execution strategy, structured documentation, and project tracking skills suitable for entry-level Project Management roles.